
 
 
 
 
BOARD MEETING DATE:  March 4, 2016 AGENDA NO.  26 
 
PROPOSAL: Status Report on Major Projects for Information Management 

Scheduled to Start During Last Six Months of FY 2015-16 
 
SYNOPSIS: Information Management is responsible for data systems 

management services in support of all SCAQMD operations.  This 
action is to provide the monthly status report on major automation 
contracts and projects to be initiated by Information Management 
during the last six months of FY 2015-16.   

 
COMMITTEE: No Committee Review 
 
RECOMMENDED ACTION: 
Receive and file. 
 
 
 

Barry R. Wallerstein, D.Env. 
Executive Officer 

JCM:MAH:OSM:agg 

 
Background 
Information Management (IM) provides a wide range of information systems and 
services in support of all SCAQMD operations.  IM’s primary goal is to provide 
automated tools and systems to implement Board-approved rules and regulations, and to 
improve internal efficiencies.  The annual Budget specifies projects planned during the 
fiscal year to develop, acquire, enhance, or maintain mission-critical information 
systems.   
 
Summary of Report 
The attached report identifies each of the major projects/contracts or purchases that are 
expected to come before the Board between January 1 and June 30, 2016.  Information 
provided for each project includes a brief project description, FY 2015-16 Budget, and 
the schedule associated with known major milestones (issue RFP/RFQ, execute 
contract, etc.). 
 
Attachment 
Information Management Major Projects for Period January 1 through June 30, 2016 



 
 

ATTACHMENT 
March 4, 2016 Board Meeting 

Information Management Major Projects  
for the Period January 1 through June 30, 2016 

 

Item Brief Description Budgeted 
Funds 

Schedule of 
Board Actions 

Status 

SCAQMD 
Cross-Media 
Electronic 
Reporting 
Regulation 
(CROMERR)
Application 
Package 
Submission to 
U.S. EPA 

Seek approval for submission of the 
SCAQMD consolidated application 
package to U.S. EPA for review and 
approval. 

Not 
Applicable 

Approve 
CROMERR 
application 
package, January 
8, 2016) 

Completed 

Prequalify 
Vendor List 
for PCs, 
Network 
Hardware, etc. 

Establish list of prequalified vendors to 
provide customer, network, and printer 
hardware and software, and to purchase 
desktop computer hardware upgrades 

$300,000 Release RFQQ 
November 6, 
2015; Approve 
Vendors List and 
Award Purchase 
February 5, 2016 

Completed 

Systems 
Development, 
Maintenance, 
and Support 

Provide development, maintenance and 
support for: 

 Web application system 
development 

 CLASS systems enhancements 
 CLASS systems maintenance 

$571,050 February 5, 2016 Completed 

Enterprise 
Content 
Management 
System 

Select vendor to provide a high quality 
ECM solution to capture, store and 
manage a robust workflow; and deliver 
documents and electronic files related 
to the organizational processes.  

TBD Release RFP 
December 4, 
2015; Award 
Contract April 1, 
2016 

On Schedule 

 

Double-lined Rows - Board Agenda items current for this month 

Shaded Rows - activities completed 
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